
TCR Program – Application Approval Project #86 – May 2005 
  
San Diego Route 905; build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry 

in San Diego County. 
               
($ X 1,000) 
Estimated Project Cost: $357,734 TCRP Funds Approve to Date: $25,000 
Total TCRP Funds Available: $25,000 Phase(s) Approve: 3 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $25,000 for Phase(s): 3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall 
project will construct a six-lane 
freeway that will complete a 
critical link in the region's 
international border trade 
corridor; provide efficient 
movement of goods and services 
through the Otay Mesa Port of 
Entry; improve mobility for local, 
regional and international border 
traffic; and improve motorist 
safety while moving a large 
volume of truck traffic through 
the corridor. The project 
parameters are from I-805 to the 
Otay Mesa Port of Entry (POE) 
parallel to and roughly 1300 feet 
to the south of existing Otay Mesa Road, and include grade separated local access interchanges and a freeway-
to-freeway interchange with SR-125. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Reports and Environmental Clearance 11/92 5/02 $4,607
2 PS&E 3/00 4/04 $13,246
3 Right of way acquisition 3/00 4/04 $158,142
4 Construction 11/02 9/07 $181,739

Total: $357,734
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Prior TCRP Action:   

• Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 3. 
• The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002. 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP Amendment 04S-007, approved December 5, 2004.  This 

amendment programmed $1,383,000 of STIP-RIP and $4,311,000 of STIP-IIP as an escalation 
adjustment. 

• The funding plan was updated based on STIP Amendment 04S-059, approved May 26, 2005. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Advanced right of way acquisition authorization on file.  Funding in the amount of 
$104,799,000 remains to be identified. Anticipated sources include, but are not limited to, measure, local 
developer fees, and federal funding. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $25,000 $25,000
Proposed

Committed $1,836 $396 $5 $5,000 $7,237
Proposed

Committed $12,500 $16,253 $28,753
Proposed

Committed $2,771 $12,050 $40,600 $40,701 $96,122
Proposed

Committed $40,485 $40,485
Proposed

Committed $800 $29,452 $971 $31,223
Proposed

Committed $3,100 $3,100
Proposed

Committed $3,000 $3,000
Proposed

Committed $3,000 $14,015 $17,015
Proposed

Committed $1,000 $1,000
Proposed

Committed
Proposed $104,799 $104,799

Committed $4,607 $13,246 $158,142 $76,940 $252,935
Proposed $104,799 $104,799

Totals: $4,607 $13,246 $158,142 $181,739 $357,734

Federal

Totals:

City of San 
Diego

Local

Other TBD

RSTP Federal

Demo Federal

STP

FederalTEA-21 HP

Corridor / 
Border

Federal

STIP-RIP State

STIP-IIP State

TCRP State

STIP-IIP 
Grandfather

State


